



# Azuña

## Website Project Timeline

AWE Collective

2019

# Azuña Project Timeline:

## I. Discovery Phase

- 2/6 Official kickoff meeting
- Research and questions

## II. Organization Phase

- 2/12 Visual Sitemap
- Updated Sitemap delivered
  - Changes to Sitemap

- 3/11 Approval of Updated Sitemap

## III. Design Phase

- 3/12 Wireframes Delivered
- Feedback on layouts and concepts

- 3/13 Wireframes Approved

- 3/15 Content and Visual Phase
- Written copy and image approval

## IV. Development and Coding Phase

- 3/15 Development Begins

## V. Testing and Feedback Phase

- 3/15 Testing → Feedback → Modification Phase
- Fully working site sent to Azunia Team

- 3/26 Final Changes Submitted for the Site

## **VI. Launch Phase**

3/27 Sign off on Site

3/29 Soft Launch

W/O April 1st Public Debut

*Note: The tentative timeline is subject to key content milestones, client feedback and approvals.*